

Project	Description	Action to be taken
Maintenance RFP	 Committee has been assembled. Draft RFP to be approved by committee. Seeking out capable vendors. 	 Timeline: Monday, June 25th - RFPs issued. Monday, July 9th - Mandatory pre-bidder conference. Monday, July 30th - Proposals due to HPOA office; committee review. Monday, August 7th - Interviews with finalists . Wednesday, August 15th - Recommendation to Streetscape and Planning Committee (special meeting). Thursday, August 16th - Recommendation to Hollywood Property Owners Alliance Board . Thursday, September 20th - Approval of maintenance contract with new vendor. Tuesday, January 1st, 2019 - Services commence.
Wayfinding Signage	 Approximately \$100,000 needed for fabrication, installation and maintenance. Must have replacement agreement in place to receive permits to install. National Environmental Policy Act (NEPA) was approved on June 5th. 	 Working with Council office to identify funding. Researching using the Mobility Trust Fund as an option. Mayor's office has expressed interest in this being completed in 90 days (by June 31).
25 New Trees Planted in the District	- The BID was given 50 trees for both districts from Board of Engineering for their projects in the	- Identify tree wells and match with appropriate species of trees.



DISTRICT —		
	area that have had to remove trees.BOE to plant trees then trees areBID's responsibility	
Cahuenga Blvd. String Lights	 Property owner on Cahuenga and Sunset rejected our proposal to install and start at corner of his building. Plan B is to install start point on opposite building and string up to Selma, originally decided against this option. Plan B has been shelved 	- Cahuenga ad hoc Committee has been established in hopes of stringing lights across Cahuenga from Sunset to Hollywood.
Sunset Beautification Punch List	- Board authorized expenditure of approximately \$45,000 to do general but important beautification projects. Approved monies from old BID fund and budget be end of year 18 Ficus trees trimmed in the Sunset and Vine area by Urban Tree Care. Cost - \$16,840.00 - Trash can and planter plaques replaced All accessible fire hydrants repainted.	Ordering proper machine to paint curbs Heavy weeding Heavy and focused power washing Working with Hollywood Arts Council to paint 14 identified utility boxes with basic patterns and vibrant colors. Working with landscaper for tree well filler options – Feather grass, fake grass, etc. Focused Sticker removal Focused Graffiti removal
"Tackling Trash Together" Program	 90 bags have been distributed in both districts Approximately 20 bags have been picked up in both districts. Very positive reception, being requested as well as encampments look cleaner. 	Continue to monitor program and pick up bags.Pilot program to end June 30 .
Planters	- The planters have proven to become blight in the public right of way.	- Working to remove the planters and placing in storage until the BID can donate to a worthy cause/organization.



Past Projects	Description
CORO Walk of Fame Study	 Hollywood Chamber of Commerce and HPOA paid for a Fellow to study the Walk of Fame for four weeks to see what could be found to protect and repair the Walk. CORO fellow presented research at Chamber offices. Identified numerous options to repair, including energy creating technology.
Hollywood POP! Park	 Continue to freshen up on an as-needed basis. Will be reaching out to new property owner to discuss the park's future.